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o
Stone masons install sandstone in the Great Hall. Taken from a quarry in western Pennsylvania, the stone mimics the rich variety of texture, colors and
patterns of the sandstone walls in the Capitol Rotunda. That stone was originally painted white in 1826 under a 96-foot-high wood and copper dome.

This Week — Ongoing Work — 5/23/05 through 5/27/05

CVC and East Front Plaza:

e Workers continue to install mechanical, electrical and plumbing
systems, erect masonry block work, place concrete and install
finish stone.

o Sheetrock and plaster work have begun in the food services area,
adjacent corridors, and air shafts in the East Front.

o Crews will place a concrete slab along the western half of the
Exhibition Gallery.

e Granite paver installation will continue on the eastern half of
the East Front Plaza.

e Exterior wall stonework will continue along the pedestrian
ramp on the north side of the CVC entrance zone.

o Installation of air handling units will continue.

o A plaster wall mock-up will be completed in the lower level and
will serve as the model for plaster work throughout the CVC.

East Front Extension

e Crews will continue installing mechanical systems related to : S e -
the elevators on the south side of this zone. Pre-cast concrete sections are in place along 40 percent

e Fireproofing will continue on the fourth floor in this zone. of the East Capitol Street utility tunnel.




East Capitol Street Utility Tunnel

o Excavation of the trench between First Street and Second Street is complete and a base concrete slab is in place.
Crews will continue to place the pre-cast concrete tunnel sections, which now occupy 40% of the trench.

o First Street continues to be constricted to clear the way for utility work and the placement of a temporary bridge
across First Street at its intersection with East Capitol Street. One lane of traffic will continue to be maintained in
each direction at all times. Pedestrian access is available across East Capitol on the west side of First Street.

o Electronic message boards will be situated this week to alert motorists of the upcoming traffic pattern changes to
occur June 1, 2005, on Second Street NE/SE between Constitution Avenue and Independence Avenue.

Next Week — 5/30/04 — 6/03/05

CVC and East Front Plaza Work

e Crews will continue to install ductwork and
piping for all heating, cooling, supply, waste
water, fire protection, and electrical systems;
build mechanical spaces, place concrete, erect
blockwork, and install finish stone.

o Sheetrock and plaster work will continue in the
food services area and air shafts.

e Workers will continue placing the granite
pavers on the East Plaza in the eastern half of
the CVC site. Exterior wall stone installation
will continue along the north side of the CVC
entrance zone.

East Front Extension
o Crews will continue to install mechanical
systems and utilities, and continue elevator

work. Fireproofing of steel structural elements  Blockwork continues to rise along the south wall of the Congressional Auditorium.
will continue inside the East Front Extension.

East Capitol Street Utility Tunnel

e Beginning Wednesday, June 1, 2005, Second Street
NE/SE between Constitution Avenue and Independence
Avenue will be temporarily restricted to one lane. The
single lane will accommodate southbound traffic only,
while northbound traffic will be detoured to Third Street
NE/SE, which is already a northbound-only street. The lane
restriction is necessary to allow Capitol Visitor Center
construction crews to perform utility work at the intersection
of East Capitol Street and Second Street. Two-way traffic
flow along Second Street NE/SE is expected to return to
normal at the end of June following a four-week
construction period in that zone. Pedestrian and disabled
access around the work zone will be maintained along the
east side of Second Street.

o Installation of pre-cast concrete sections will continue. Lane
constrictions and pedestrian detours along First Street

A worker installs insulation around air duct in the Great Hall. NE/SE will continue for several months.

If you have any questions about the Capitol Visitor Center project, please contact Tom Fontana, communications officer, at (202) 228-1310, or by
e-mail at tfontana@aoc.gov. You can read this document and previous editions on the CVC web site at www.aoc.gov.



